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SECTION I. INTRODUCTION
Engelhard1s objective under the present contract is to
contribute substantially to the national fuel conservation program
by developing a commercially viable and cost-effective phosphoric
acid fuel cell powered on-site integrated energy system (OS/IES).
The fuel cell offers energy efficiencies in the neighborhood of
40% of the lower heating value of available fuels in the form of
electrical energy. By utilizing the thermal energy generated for
heating, ventilating, and air-conditioning (HVAC), a fuel cell
OS/IES could provide total energy efficiencies in the neighborhood
of 80%. Also, the Engelhard fuel cell OS/IES, which is the objective
of the present program, offers the important incentive of replacing
imported oil with domestically produced fuel.
Engelhard has successfully completed the first two phases of
this program. The culmination of the pre-commercialization program
will be the integration of -the fuel cell system into a total energy
system for multi-family residential and commercial buildings. The
mandate of the current Phase III effort is to develop a full-scale
50kW breadboard power plant module and to identify a suitable type
of application site. An accomplished objective in Phase III was the
integration and testing of the 5kW system whose components were
developed during Phase II. In addition to the development and
testing of this sub-scale system, scale-up activities have been
carried out under Phase III. Throughout this program, continuing
technology development activity will be maintained to assure that the
performance, reliability, and cost objectives are attained.
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SECTION II. TECHNICAL PROGRESS SUMMARY
TASK I - 5kW POWER SYSTEM DEVELOPMENT
The objective of this task was to complete integration
of the 5kW components and sub-systems developed during Phase II.
Steady-load testing of the 5kW integrated system, with
regular shutdowns, was completed during August 1983. Subsequently,
load-following testing was carried out successfully, as the
system was operated in the fully-automatic mode. (See the
August-October 1983 Quarterly Report.)
Further testing of this integrated system will be
conducted as time permits.
TASK II - ON-SITE SYSTEM APPLICATION ANALYSIS
The purpose of this task was to develop an application
model for on-site integrated energy systems. The model considers
fuel availability, costs, building types and sizes, power distri-
bution requirements (electrical and thermal), waste heat utilization
potential, types of ownership of the OS/IES, and grid connection
vs. stand-alone operation. The work of this task was carried out
under subcontract by Arthur D. Little, Inc. (ADL), and this work
has been completed. The main conclusions are summarized in the
May-July 1983 Quarterly Report.
TASK III - ON-SITE SYSTEM DEVELOPMENT
This task forms the core of the Phase III contract
effort. Work under this task will result in the breadboard design
of a system for an on-site application. The power plant will be
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SECTION II. - CONTINUED
designed for a rated output of 50kW (electrical) or some multiple
thereof. The fuel processor and power conditioner will each be
50kW units, while the 50kW fuel cell will comprise two 25kW stacks.
This task is accordingly broken down into four sub-tasks as follows:
III-l. Large Stack Development
III-2. Large Fuel Processor Development
111-3. Overall System Analysis
III-4. Overall System Design and Development
The 1984 activities under this contract will focus on Sub-Task III-l
Further effort on the other sub-tasks will be carried out under
private sponsorship.
A. LARGE STACK DEVELOPMENT
Preparations for 1984 Stack No. 1 are nearing completion,
and assembly will take place in early May. This stack will comprise
25 cells of the 13 inch x 23 inch size and six non-metallic cooling
plates, spaced at five-cell intervals and at the ends of the stack.
The stack will be operated in the shutdown/start-up mode throughout
most of 1984.
B. LARGE FUEL PROCESSOR DEVELOPMENT
Test activity for the 50kW fuel processing sub-system
is currently in abeyance. This activity will be resumed later in
1984 in conjunction with the 25kW stack test program.
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SECTION II. - CONTINUED
C. OVERALL SYSTEM ANALYSIS
The Physical Sciences Inc. subcontract has been com-
pleted. Final reports involving the off-design and transient
analysis portions of the work have been received. The corresponding
computer modules have been integrated into the overall fuel cell
system program, and these have been successfully utilized in-house.
D.. OVERALL SYSTEM DESIGN AND DEVELOPMENT
The Trane Co. has completed work under its subcontract
to Engelhard. The main conclusions of Trane's study with respect
to the HVAC sub-system and the utilization of waste heat are sum-
marized in the May-July 1983 Quarterly Report.
TASK IV - STACK TECHNOLOGY
The purpose of this task, which will continue throughout
the contract, is to investigate new materials and component concepts
through bench-testing and stack trials. The criteria for selecting
activities under this task are the prospects for improved performance,
reduced costs, or improved reliability. Improvements in the perfor-
mance of electrocatalysts, generated under Engelhard-sponsored Task VI,
will be reported under Task IV.
A. PERFORMANCE OPTIMIZATION
CATALYSTS
Larger batches (750g.) of developmental cathode
catalysts E-3 and E-7 were prepared for use in the 1984 stack series,
Single-cell qualification tests have been conducted on portions of
these catalyst batches.
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SECTION II. - CONTINUED
Two cathodes with this latest E-3 catalyst are
currently under test. Both are showing performance levels at or
near that expected for E-3. This is illustrated in Figures 1 and
3 for cells that have run about 1000 hours and 850 hours,
respectively. The corresponding voltage-current performance
curves are shown in Figures 2 and 4, respectively.
Two cathodes with the latest E-7 catalyst have
also been tested. These, too, have shown performance reasonably
in keeping with that obtained earlier for smaller batches. The
steady-load performance is shown in Figures 5 and 7 for cells
that have run about 200 hours and 800 hours, respectively. The
corresponding voltage-current performance curves are shown in
Figures 6 and 8, respectively.
Performance comparison between cathode catalysts
E-l (baseline) and E-7 continues to be provided through the on-going
testing of 1983 Stack No. 3. Figure 9 indicates that, on average,
the performance differential (about 15mV in favor of E-7) continues
to hold through more than 2600 hours of operation. (The gap actually
appears to be widening, but this is for the most part due to anomalous
losses in the bottom cell, possibly reflecting corrosion at the
current-collecting plate interface.)
REDUCED CELL IR-LOSS
Stack No. 4 was built at the end of January to
evaluate a cell configuration that had provided reduced IR-loss in
single-cells (2.75 in. x 2.75 in. and 10.7 in. x 14 in.). The cell
configuration entailed a modification of the electrolyte-matrix,
and the details of the modification are presented in the Appendix.
-5-
SECTION II. - CONTINUED
Stack No. 4 started on test with each of the
10 cells (10.7 in- x 14 in.) performing reasonably well, but three
of these cells showed signs of serious electrolyte deficiency after
three days Of operation. The stack had to be shut down shortly
thereafter.
A "rebuild" of 1983 Stack No. 4 has been carried
out, and testing was started as of the end of March. As in the
original build, this stack comprises cells with electrolyte-matrix
configurations that are modified in order to attain lower IR-loss
(see Appendix). The rebuild involves altered procedures that are
primarily related to sustaining electrolyte inventory in the matrix
through the first few days, during which time the demand for acid
by other cell components is greatest.
Although the start-up of this stack was more
successful than that of the original build, two of the 10 cells
were particularly weak, apparently due once again to electrolyte
deficiency. Because of this, operation at the normal current
T
density (161mA/cm ) was delayed.
The stack was run at low current density2(54mA/cm ) and on hot-stand by (120°C, no load) throughout most
of April. The two weak cells improved over this period, and full
load was applied during the last week of the month. These cells
remain very low in voltage (less than 0.5V), but there appear to
be signs of further slow improvement. The open-circuit voltage
of the stack overall has been acceptable, though erratic, to date
as shown in Figure 10.
Some progress has been achieved with this stack
in the area of cell IR-loss. The individual cells range from 30 to
36mV IR-loss at '
a typical stack.
2161mA/cm , an improvement of about 15mV compared to
-6-
SECTION II - CONTINUED
Testing at the normal load will be continued
into May. The behavior of the two weak cells will be closely
monitored, and the effect of the modified cell configuration
on overall stability characteristics will start to be determined.
New approaches to IR-loss reduction are also
under test in single-cells. Two approaches that have shown
encouraging results in the early stages of testing (24-26mV
p
IR-loss @ 161mA/cm ) are described in the Appendix.
B. COST REDUCTION
LARGER CELL SUB-STACKS BETWEEN COOLING PLATES
In light of the satisfactory thermal profiles
obtained using five cells per cooling plate in 1983 Stacks No. 2
and No. 3, this approach will be adopted for the 1984 stack
series (see Section C., below).
C. RELIABILITY
AUTOMATED ELECTROLYTE-REPLENISHMENT SYSTEM
1983 Stack No. 3 continues to operate with the
automated electrolyte-replenishment system that had been success-
fully demonstrated in 1983 Stack No. 1. This system is also
performing successfully to date in Stack No. 3. This is illustrated
in Figure 11, which shows the open-circuit voltage stability of
this stack.
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SECTION II. - CONTINUED
NON-METALLIC COOLING PLATES
Stack No. 3 (11-cell, 10.7 in. x 14 in.)
continues to operate successfully with non-metallic cooling plates
(see above). The steady-load performance history to date (over
2600 hours) is shown in Figure 12.
The heat-transfer performance of the non-metallic
cooling plates has exceeded the goals that were established for
this component. Under realistic operating conditions (see Figures 13
and 14) the effective temperature difference (log mean) from the
cooling fluid to the adjacent cell element is only 9.4°F, compared
to the goal of 18°F. The corresponding overall heat transfer
coefficient is 116 Btu/hr-ft2-°F, compared to the goal of 60 Btu/hr-ft2-°F.
TASK V - FUEL PROCESSING SUPPORT
The intent of this task was to provide background data and
information to support the design and construction of an optimized
50kW fuel processor under Task III. Most of the effort of this task
was devoted to screening and longevity testing of catalysts for
methanol/steam reforming. This task is now complete.
TASK VI - IMPROVED ELECTROCATALYSTS
Developmental electrocatalyst formulations are being prepared
under Engelhard sponsorship. These are provided to the main program,
and results are reported under Task IV.
Development work is being pursued on both cathode and anode
catalysts; however, the major activity at the present time is directed
toward improved cathode activity (see Task IV).
-8-
SECTION III. CURRENT PROBLEMS
NONE.
SECTION IV. WORK PLANNED
TASK IV - STACK TECHNOLOGY
• Initiate testing of 1984 Stack No. 1.
• Continue evaluation of non-metallic cooling plates
in 1983 Stack No. 3.
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FIGURE 10 OPEN-CIRCUIT VOLTAGE OF STACK NO. 4 REBUILD
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FIGURE 13 TEMPERATURE DISTRIBUTION IN STACK NO.3
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